

MSc AI Project — Gantt Chart

Agentic LLM Copilot for Aircraft Turnaround Monitoring & Delay Recovery
Period: 10 Jun – 1 Aug 2026 • ~12.5 h/week (part-time) • Deadline: 1 Aug 2026

#	Task	Type	Start	End	Wks	Est. hrs	9 Jun	16 Jun	23 Jun	30 Jun	7 Jul	14 Jul	21 Jul	28 Jul
1	Literature review & finalise scope	Core	10 Jun	20 Jun	1 4	18								
2	Build turnaround simulator (A-CDM milestones, dependency graph, disruption injection)	Core	16 Jun	29 Jun	1 9	23								
3	Implement baselines (rule-based + critical-path)	Core	23 Jun	4 Jul	1 6	20								
M	★ Simulator fidelity check (validate against domain knowledge)	Milestone	29 Jun	29 Jun	0	13								
4	Agent architecture: perceive–predict–plan–act loop + tool use	Core	30 Jun	13 Jul	1 9	23								
5a	Recovery recommendation logic	Core	7 Jul	16 Jul	1 3	16								
5b	Stakeholder comms drafting (extension)	Extension	16 Jul	22 Jul	0 9	13								
6	Evaluation experiments (N seeded disrupted turnarounds vs baselines)	Core	13 Jul	23 Jul	1 4	18								
7	Expert assessment of recommendations (extension)	Extension	21 Jul	27 Jul	0 9	13								
8	Analysis & dissertation write-up	Buffer	16 Jul	31 Jul	2 1	27								

Buffer week (28 Jul–1 Aug): proofread, final fixes, submission. Extensions (5b, 7) are cuttable if core slips.

Hours budget check

Total estimated hours (core + extensions):
Available hours (7.5 weeks × 12.5 h):

184
94

Legend

	Core (must finish)
	Cuttable extension
	Buffer / write-up
	Milestone